EXHIBIT 300 Ull 024-000006077

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-05-29
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-02-29
Date of Last Exhibit 300A Update: 2012-08-21
Date of Last Revision: 2012-08-21

Agency: 024 - Department of Homeland Security Bureau: 60 - United States Coast Guard
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: USCG - CG Business Intelligence (CGBI)

2. Unique Investment Identifier (Ull): 024-000006077

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

Coast Guard Business Intelligence (CGBI) is a Business Intelligence (BI) system designed to
reduce organizational uncertainty and risk in decision making. It is a performance
management system that supports all Coast Guard mission programs and mission support
functions. CGBI enables monitoring the Readiness and Capabilities status of the Coast Guard
by leveraging over forty existing data sources to reuse existing data and thereby reduce data
collection. CGBI consists of an Oracle database layer, IBM Cognos 8 Bl suite, and custom
Data Visualization, Predictive Analytics and Reporting tools. CGBI access is via Intranet or
CAC VPN only. Active Directory authentication allows for personalized content and high
security. CGBI products include data cubes, reports, dashboards, scorecards, data views for
analysts, and data sharing services to other systems. CGBI uses standardized performance
measures, repeatable processes, and effective Bl tools to improve efficiency and
effectiveness. CGBI?s goal is to "Provide the right information at the right time, to the right
people to support operational, tactical and strategic reporting and analysis needs across the
Coast Guard.? CGBI closes an identified organizational performance gap by enabling
measurement of activities against standards of performance, outcomes and effort to improve
organizational efficiency and effectiveness. The core of CGBI is the Measures Repository.
Standardized measures are reutilized in reports, cubes and portals so that all users get the
same answer consistently. Attachment ?CGBI Measures by PRM report 8092011.xIsx? in
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IMS illustrates how these measures directly support the mission delivery and management
support areas of the PRM, along with other functional areas in the Coast Guard. Primary
beneficiaries of the CGBI system are leadership, managers and individual personnel.
Individuals may access CGBI for personal readiness, training, education, promotion and
competencies (readiness). Managers access CGBI to plan, validate and correct mission and
line of business activities across units or lines of business. Leadership access CGBI to
monitor, assess and correct progress of strategic initiatives. See attachment ?CGBI usage
8092011.xIsx? in IMS which illustrates the usage patterns within the USCG organization in
FY11. CGBI supported 6.2 million user access ?hits? from all areas of the Coast Guard in
FY2011.CGBIl is accessed by over 77,000 employees, contractors and Auxiliary members.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

CGBI as the enterprise Business Intelligence system closes the gap in the mission delivery
and management support areas not otherwise available by providing analysis capabilities and
performance reporting capabilities not found in our transactional, source data systems. The
unique capabilities of CGBI allows leadership, managers and personnel to assess, validate
and correct effort, activities and resource use daily if needed, to ensure operations are
effective and efficient. Performance metrics are maintained in CGBI to measure performance
against established standards. CGBI utilizes data from over forty authoritative systems and is
used to monitor core mission, business support and mission support lines of business.
Insufficient funding would also severely impact established management and performance
reporting processes across the Coast Guard in the Prevention and Response areas, as CGBI
has been integrated into processes across all lines of business in the Coast Guard. Failure to
fully fund the CGBI project would have severe support and operational repercussions as
offices supporting 16 of the 20 functional areas of the USCG Business Reference Model
directly utilize CGBI capabilities. All Operational areas also directly or indirectly utilize the
system for reporting and analysis. Failure to fully fund CGBI would cause severe degradation
in the Coast Guard's ability to effectively carry out many support operations, planning and
corrective actions or to manage resources effectively. Insufficient funding would further lead
to the creation or implementation of redundant, costly, inefficient and "stove-piped" Business
Intelligence systems to fill the gap.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

New functionality inlcudes the "build your own Scorecard" tool based on the USCG strategic
direction and the Balanced Scorecard Methodology. Users are able to build a customized
Scorecard using hundreds of standard measures arranged in six perspectives; Mission
Outcomes, Processes, Resources, Workforce, Leadership and Customer. Each Scorecard
has built-in data visualizations and links allowing further graphing of the data and linkage to
other relevant content within the CGBI system. The Scorecard may be created, modified,
saved and then shared via HTML links. Each time the scorecard is opened it is refreshed with
data from CGBI's Enterprise Data Warehouse (EDW). At the time of this submission, there
are over 549 unique Scorecards built and in active use across the Coast Guard utilizing this
functionality. This has reduced the number of non-standard measurement tools in use,
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leading to greater efficiency, uniformity of data, and higher user satisfaction.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

CY and BY planned accomplishments include the addition of a Dashboarding capability tied
to Strategic Initiatives and existing measures in the CGBI system, minor revisions to the "build
your own" Scorecard" tool, Revision of the Enterprise View and Executive Tabs on the main
CGBI screen with new measures and data visualizations, automating the CGBI self-audit for
disused products and reports, mapping all measures to the FEA BRM, Revising the
Organizational Chart Viewer (based on approved unit structure), Data Quality Reporting
(measures and reports), automation of CGBI training through increased use of
computer-based training (CBTs) and tracking, and Mobile applications. This listing does not
include O&M issues such as software patches, server upgrades, etc., but those projects
passed to the CCB and approved as having value to specific USCG programs, lines of
business, units, or the entire USCG as providing improvement to specific outcomes and
improving operational efficiency through actionable reporting and Bl feedback. Operational
efficiency is directly improved via CGBI products such as the Operational Planning
Assessment Report (OPAR) as part of the Standard Planning Direction (SPD). In brief, the
SPD provides general guidance from HQ to the field on how to deploy/operationalize assets
to meet the coming FY12 needs. The OPAR provides the operational reporting needed back
up the chain of command to answer as to how well we are meeting those goals and to make
necessary adjustments. As adjustments are made (such as more boat SAR hours in District
5, less cutter LMR hours in District 1) the relevant metrics and targets in CGBI are updated to
reflect the ongoing assessments of performance influencing effectiveness and efficiency ini
the CGBI products.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2011-08-08
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$11.8
$0.0
$13.2
$27.5
$9.7
$37.2

$50.4
$9.7
42

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.0
$0.0
0
$5.5
$0.8
$6.3

$6.3
$0.8
6

$0.0

0.00%

$0.0
$0.0
$0.0

$5.5
$0.8
$6.3

$6.3
$0.8

$0.0

0.00%

$0.0
$0.0
$0.0

$5.5
$0.8
$6.3

$6.3
$0.8
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
N/A.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 7008 HSCGG305FT GS09F0047Z 4730
WV436
Awarded 7008 HSCGG310JP HSCGG310DP 7008
WV229 WV500
Awarded 7008 HSCGG311JP HSCGG311DP 7008
Wv041 WV888

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
EVM is required under the contract. Note that the total contract value represents all work performed at OSC under the 5-year Systems
Engineering and Technical Services Il task order. The strategy of a five-year task order is addressed in the approved acquisition plan. The
current task order supports all systems hosted at the EVM is required under all vehicles. Note that the total contract value for each vehicle
represents all work performed in support of all systems hosted at the USCG Operations Systems Center. The DHS approved acquisition
strategy for APLES and CTS replaces one support services task order (SETS) with two IDIQ contracts. CGBI funds a specific sub CLIN under
APLES, and also funds an allocated portion of OSC infrastructure costs. The new Acquisition Plan is in alignment with DHS and CG
Acquisition guidance. Note- IDV GS09F0047Z has expired and no longer used.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-05-29

Section B: Project Execution Data

Table 11.B.1 Projects

11001 CGBI 3.0 This is a study to capture
requirements for the next iteration
of CGBI's interface with a focus
on senior leadership needs.
Projected lifecycle cost includes
percentages of estimated time for
study utilizing eight FTEs
(contract, MIL, CIV) over this time
period.

11002 Cognos 10 upgrade This is a version upgrade of the
primary CGBI software suite from
Version 8 to Version 10.
Preliminary introduction to the
features of the new version have
begun with IBM to identify
SWOTs. Actual implementation is
not scheduled to begin until after
current initiatives are completed.

11003 Predictive Analytics Capability Add predictive Analytics
capability to CGBI using Cognos
SPSS.
11004 Data Quality capability Add tools to measure data
quality.
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)
11001 CGBI 3.0
11002 Cognos 10 upgrade
11003 Predictive Analytics
Capability
11004 Data Quality capability

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (CEVED) (%)

NONE
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Section C: Operational Data

Metric Description Unit of Measure

Increase sharing of Number

data between CGBI
and other systems.
This measure will be
changed to amount of
actual data
transferred when that
measure becomes
available
(throughput). this is
currently a count of #
of external data
systems we share
data with. Intent is to
implement this
measure using actual
data volumes, when
available.

Increase size of Percent

usable data in data
warehouse over 2009
baseline. Gigabytes
of data.

Percent SCRs rolled Percent

to total help desk
tickets closed. This is
measure of Rework to
New Work in a
complex system.
Annual target is 10%
or greater for
improvements/new
capability/capacity.

Number of distinct Number

cube or report users
of CGBI system.
Measure of number of
distinct users of the

Table 1.C.1 Performance Metrics
Target for PY

Reporting

Target for CY
Frequency

Measurement Baseline Actual for PY

FEA Performance
Condition

Measurement
Category Mapping

Customer Results -
Customer Benefit

Over target 26.000000 30.000000 43.000000 46.000000 Semi-Annual

Technology - Over target 32.900000 200.000000 609.300000 600.000000 Monthly
Information and Data
Process and Activities Over target 11.490000 10.000000 11.490000 10.000000 Monthly
- Productivity
Over target 14983.000000 18000.000000 28012.000000 25000.000000 Quarterly

Mission and Business
Results - Support
Delivery of Services
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system. As training,
service coverage
and capabilities
improve, this number
is expected to
increase but can be
effected by
operational tempo
and other factors.

Increase number of
personnel trained on
system usage over
2009 baseline. data is
from CGBI Training
Roster cube.

DMZ availability
measured as percent
uptime. Data from
CGBI Metrics Report.

CGBI availability
measured as percent
uptime. Data from
CGBI Metrics Report

Customer Survey -
Ease of Use -percent
users responding
"neutral” to "very
easy". Thisis a
measure of overall
CGBI satisfaction.

Customer Survey -
Overall Satisfaction -
Recommend or
Highly Recommend

Number

Percent

Percent

Percent

Percent

Customer Results -
Customer Benefit

Technology -
Reliability and
Availability

Technology -
Reliability and
Availability

Customer Results -
Customer Benefit

Customer Results -
Customer Benefit

Over target

Over target

Over target

Over target

Over target

Table I.C.1 Performance Metrics

464.000000

99.000000

99.000000

70.870000

68.000000

600.000000

99.000000

99.000000

70.000000

70.000000

1167.000000

99.920000

99.670000

77.500000

66.600000

600.000000

99.000000

99.000000

75.000000

72.000000

Monthly

Monthly

Monthly

Semi-Annual

Quarterly
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